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The Regional Municipality of Durham 
Report 

To: Works Committee 
From: Commissioner of Works 
Report: #2024-W-19 
Date: June 5, 2024 

Subject: 

Local Watermain Extension related to Well Interference for Contract D2021-43 Courtice 
Trunk Sanitary Sewer and Watermain Installation (Phase 3) and Baseline Road 
Reconstruction in the Municipality of Clarington 

Recommendation: 

That the Works Committee recommends to Regional Council: 

A) That the extension of approximately 170 metres of 300-millimetre polyvinyl 
chloride watermain be approved due to well interference on Marnie Drive, from 
Baseline Road north 110 metres to Cigas Road, and on Cigas Road, from Marnie 
Drive to 60 metres east, in the Municipality of Clarington. 

B) That financing for the unbudgeted capital work in the amount of $388,566 be 
provided from Well Interference – Water Development Charges from within the 
approved capital budget (Project ID D1303). 

Report: 

1. Purpose 

1.1 The purpose of this report is to obtain Regional Council approval as per Section 
4. f) of the Regional Municipality of Durham’s (Region) Well Interference Policy 
for the extension of approximately 170 metres (m) of a 300 millimetre (mm) 
diameter polyvinyl chloride (PVC) watermain on Marnie Drive, from Baseline 
Road north 110 m to Cigas Road, and on Cigas Road, from Marnie Drive to 60 m 
east, as post construction provisions (Attachment #1). 
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2. Background 

2.1 The ongoing Regional Capital Contract D2021-43 includes the following Regional 
infrastructure: 

a. An 1800 mm diameter trunk sanitary sewer (Phase 3) installation on 
Baseline Road from Courtice Road (Regional Road 34) to Trulls Road and 
on Trulls Road from Baseline Road to the south of Bloor Street (Regional 
Road 22);  

b. A 400 mm diameter feedermain installation on Baseline Road from 
Courtice Road (Regional Road 34) to Trulls Road; and  

c. A 300 mm diameter watermain installation on Trulls Road from Baseline 
Road to south of Bloor Street (Regional Road 22). 

2.2 Contract D2021-43 was awarded to Pachino Construction Co. Ltd. in March 2022 
for a total contract value of approximately $36,200,000. 

2.3 Construction started in the Spring of 2022, and Regional infrastructure on 
Baseline Road was completed in the Fall of 2023. The remaining work on Trulls 
Road is ongoing and is anticipated to be completed by the end of 2024. 

2.4 The trunk sanitary sewer on Baseline Road was installed by open-cut excavation 
and is up to 9.5 m deep near Marnie Drive. 

2.5 Region staff have assessed and concluded that four private wells may have been 
impacted by the construction of the trunk sanitary sewer on Baseline Road near 
Marnie Drive. As such, staff followed and implemented the provisions of the Well 
Interference Policy during and post-construction. 

2.6 The Well Interference Policy is an attachment to the Regional Development 
Charge Background Study and Development Charge By-Law #42-2023. 

2.7 Three properties where private wells may have been impacted by construction 
have had frontage and connection charges waived as per the Well Interference 
Policy. These three Property Owners fronting Baseline Road have since 
connected to the Regional watermain. 

2.8 The remaining property on which the private well may have been impacted by 
construction requires a local watermain extension on Marnie Drive and Cigas 
Road to extend a new water service to the property. The local watermain 
extension is in conformance with Region Design Standards and related 
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development servicing policies. The watermain extension would also facilitate the 
future servicing of other properties fronting Cigas Road.  

2.9 The local watermain extension consists of approximately 110 m of 300 mm 
diameter PVC watermain on Marnie Drive, from Baseline Road north to Cigas 
Road, and on Cigas Road, from Marnie Drive to 60 m east. The total length of 
watermain extension is 170 m. 

2.10 Region staff have obtained a quotation from Pachino Construction Co. Ltd. to 
perform this watermain extension work as a change order to contract D2021-43. 
The estimated construction cost for this work is $388,566, excluding HST. 

2.11 Section 4. f of the Region’s Well Interference Policy stipulates that Council 
approval is required for well interference work that exceeds $250,000. 

3. Financial Implications 

3.1 Section 16.1 of the Region’s Budget Management Policy notes that for capital 
expenditures anticipated to exceed contract with available project funding, the 
Department Head is authorized to make commitments to contractors performing 
extra work under a contract where such commitments do not increase the 
approved contract value in excess of $3,000,000 to a maximum value of the 
lesser of five per cent of the approved contract value or $400,000. 

3.2 Financing for the additional commitments will address the remaining Well 
Interference work and can be provided from the following source: 

Previously approved financing Project ID D1303 ‘Phase 3 Courtice Trunk 
Sanitary Sewer and Watermain Construction and Baseline Road Reconstruction, 
Project ID: D1303 

Well Interference – Water Development Charges $388,566 

4. Relationship to Strategic Plan 

4.1 This report aligns with the following strategic goals and priorities in the Durham 
Region Strategic Plan: 

a. Service Excellence Goal 5.1: Optimize resources and partnerships to 
deliver exceptional quality services and value. 

b. Service Excellence Goal 5.2: Collaborate for a seamless service 
experience. 
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c. Service Excellence Goal 5.3: Demonstrate commitment to continuous 
quality improvement and communicating results. 

5. Conclusion 

5.1 It is recommended that Regional Municipality of Durham Council approve the 
subject watermain extension work as per Section 4. f) of the Region’s Well 
Interference Policy as post construction provisions for the extension of 
approximately 170 metres of 300-millimetre diameter polyvinyl chloride 
watermain on Marnie Drive, from Baseline Road north 110 meters to Cigas 
Road, and on Cigas Road, from Marnie Drive to 60 metres east. 

5.2 This report has been reviewed by the Finance Department and the 
Commissioner of Finance concurs with the financial recommendations. 

5.3 For additional information, contact: Michael Harris, Manager of Design Contracts, 
Environmental Services Branch, at 905-668-7711, extension 3458. 

6. Attachments 

Attachment #1:  Location Map 

Respectfully submitted, 

Original signed by: 

Ramesh Jagannathan, M.B.A, M.Eng., P.Eng., PTOE 
Commissioner of Works 

Recommended for Presentation to Committee 

Original signed by Brian Bridgeman, 
Commissioner of Planning and  
Economic Development for 

Elaine C. Baxter-Trahair 
Chief Administrative Officer 
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